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ESTIMATE RUN 09/30/2005

ESTIMATE SUMMARY 16:40:44

CONTID: C14950         ESTIMATE NO: 0004 PROG 2002

PCN: 14950-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Resurfacing, El Paso County Line North PERCENT TIME:

PROJECT NO: IM 0252-374                   

I-25 Resurf, El Paso CO Line N

NAME OF ROAD: I-25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 09/30/2005 DATE TIME STARTED 04/05/2005

2635 DELTA DRIVE DATE LET 02/24/2005 DATE WORK BEGAN

 DATE AWARDED 03/18/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/01/2005 DATE ACCEPTED

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 04/05/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,905,408.85 PARTICIPATING $ $ 499,818.42

AWARD PROJECT AMT: 2,712,022.25 NON-PARTICIPATING 7,763.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.22

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

79.07%

608,150.79

507,581.67

507,581.67

507,581.67

$

$

$

$

2,289,494.81

7,763.25

2,297,258.06

0.00

2,297,258.06

-40,680.33

0.00

2,256,577.73

0.00

AMOUNT DUE 2,256,577.73 507,581.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 507,581.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

60.5
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PCN: 14950-BID    ESTIMATE RUN 09/30/2005

PROJECT: IM 0252-374                   ESTIMATE NO: 0004 16:40:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 61,499.000 61,499.000

SY  0.000 0.00

1.10000 61,499.000 67,648.90

202-00240  
 

0010 BLADING 8.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

203-01500  
 

0015 *POTHOLING 8.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01597  
 

0020 *RESET GUARDRAIL TYPE 3 300.000 0.000

LF  200.000 2,770.00

13.85000 200.000 2,770.00

210-01130  
 

0025 *RESET END ANCHORAGE 9.000 0.000

EACH 9.000 927.00

103.00000 9.000 927.00

210-01200  
 

0030 *ADJUST GUARDRAIL 3,225.000 0.000

LF  3,225.000 19,027.50

5.90000 3,225.000 19,027.50

210-04200  
 

0035 AGGREGATE BASE COURSE (SPECIAL) 1,956.000 500.000

CY  0.000 0.00

21.00000 500.000 10,500.00

304-09000  
 

0040 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 2.000

TON 0.000 0.00

125.00000 2.000 250.00

403-00720  
 

0045 STONE MATRIX ASPHALT 21,295.000 14,248.100

TON 6,065.130 374,825.03

61.80000 20,313.230 1,255,357.61

403-09210  
 

0050 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 58-28) 14,675.000 13,822.690

TON 152.520 6,626.99

43.45000 13,975.210 607,222.87

403-34821  
 

0055 EMULSIFIED ASPHALT (SLOW-SETTING) 18,931.000 9,871.000

GAL 2,358.000 1,886.40

0.80000 12,229.000 9,783.20

411-10255  
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PCN: 14950-BID    ESTIMATE RUN 09/30/2005

PROJECT: IM 0252-374                   ESTIMATE NO: 0004 16:40:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.500 0.000

TON 0.000 0.00

530.00000 0.000 0.00

507-00400  
 

0065 CURB TYPE 6 (SECTION M) 50.000 0.000

LF  0.000 0.00

22.30000 0.000 0.00

609-60011  
 

0070 *DELINEATOR (TYPE I) 30.000 0.000

EACH 0.000 0.00

15.40000 0.000 0.00

612-00001  
 

0075 *DELINEATOR (TYPE II) 10.000 0.000

EACH 0.000 0.00

17.60000 0.000 0.00

612-00002  
 

0080 *DELINEATOR (TYPE III) 20.000 0.000

EACH 0.000 0.00

19.80000 0.000 0.00

612-00003  
 

0085 *RUMBLE STRIP (GRINDING) 80,566.000 0.000

LF  80,129.000 16,025.80

0.20000 80,129.000 16,025.80

614-80387  
 

0090 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

615-00030  
 

0095 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

58,100.00000 1.000 58,100.00

626-00000  
 

0100 *EPOXY PAVEMENT MARKING 640.000 0.000

GAL 0.000 0.00

59.40000 0.000 0.00

627-00005  
 

0105 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,440.000 820.000

GAL 190.000 10,345.50

54.45000 1,010.000 54,994.50

627-00012  
 

0110 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 7,920.000 0.000

SF  0.000 0.00

11.15000 0.000 0.00

627-01003  
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PCN: 14950-BID    ESTIMATE RUN 09/30/2005

PROJECT: IM 0252-374                   ESTIMATE NO: 0004 16:40:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 2,000.000 229.500

HOUR 10.500 231.00

22.00000 240.000 5,280.00

630-00000  
 

0120 *TRAFFIC CONTROL INSPECTION 50.000 34.000

DAY 6.000 330.00

55.00000 40.000 2,200.00

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 90.000 34.000

DAY 9.000 4,113.00

457.00000 43.000 19,651.00

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80341  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 26.000

EACH 24.400 1,342.00

55.00000 50.400 2,772.00

630-80342  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 16.000

EACH 12.800 704.00

55.00000 28.800 1,584.00

630-80343  
 

0145 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 232.000 36.000

SF  28.800 475.20

16.50000 64.800 1,069.20

630-80344  
 

0150 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 3,300.00

4,125.00000 1.800 7,425.00

630-80355  
 

0155 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.800 352.00

440.00000 1.800 792.00

630-80358  
 

0160 *DRUM CHANNELIZING DEVICE 50.000 18.000

EACH 14.400 396.00

27.50000 32.400 891.00

630-80360  
 

0165 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000

EACH 0.000 0.00

38.50000 0.000 0.00

630-80363  
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PCN: 14950-BID    ESTIMATE RUN 09/30/2005

PROJECT: IM 0252-374                   ESTIMATE NO: 0004 16:40:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONE 250.000 87.500

EACH 137.500 1,512.50

11.00000 225.000 2,475.00

630-80380  
 

0175 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A ASPHALT PAVEMENT INCENTIVE 80,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0185 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0190 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0195 F/A QUALITY INCENTIVE PAYMENT 37,279.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0200 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0420 REMOVAL OF GUARDRAIL TYPE 3 MCR 1 (CO 002) 163.000 0.000

LF  163.000 1,026.90

6.30000 163.000 1,026.90

202-01130  
 

0425 REMOVAL OF END ANCHORAGE MCR 1 (CO 002) 4.000 0.000

EACH 4.000 880.00

220.00000 4.000 880.00

202-01300  
 

CAT 0200 $447,096.82 2,148,653.48CURRENT AMT 2,691,208.05 $$

CAT NO0300 BRIDGE H-17-CF H-17-CF

0210 *REMOVAL OF ASPHALT MAT (PLANING) 896.000 896.000

SY  0.000 0.00

1.10000 896.000 985.60

202-00240  
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PCN: 14950-BID    ESTIMATE RUN 09/30/2005

PROJECT: IM 0252-374                   ESTIMATE NO: 0004 16:40:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE H-17-CF H-17-CF

0215 *REMOVAL OF BRIDGE RAILING 455.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

202-00425  
 

0220 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

22,550.00000 1.000 22,550.00

202-00495  
 

0225 *REMOVAL OF EXPANSION DEVICE 29.000 29.000

LF  0.000 0.00

138.00000 29.000 4,002.00

202-00504  
 

0230 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

22,000.00000 1.000 22,000.00

210-00510  
 

0235 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.600

L S 0.000 0.00

2,871.00000 0.600 1,722.60

250-00010  
 

0240 *HEALTH AND SAFETY OFFICER 20.000 4.000

HOUR 0.000 0.00

85.80000 4.000 343.20

250-00110  
 

0245 *MATERIAL SAMPLING AND DELIVERY 4.000 3.000

EACH 0.000 0.00

116.60000 3.000 349.80

250-00120  
 

0250 *SOLID WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

110.00000 0.000 0.00

250-00210  
 

0255 *HAZARDOUS WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

328.00000 0.000 0.00

250-00220  
 

0260 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 58-28) 442.000 157.430

TON 0.000 0.00

43.45000 157.430 6,840.33

403-34821  
 

0265 GEOTEXTILE (PAVING) 832.000 713.000

SY  0.000 0.00

5.40000 713.000 3,850.20

420-00500  
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PCN: 14950-BID    ESTIMATE RUN 09/30/2005

PROJECT: IM 0252-374                   ESTIMATE NO: 0004 16:40:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE H-17-CF H-17-CF

0270 *BRIDGE EXPANSION DEVICE (0-2 INCH) 145.000 143.000

LF  0.000 0.00

132.00000 143.000 18,876.00

518-01002  
 

0275 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 2.000 1,254.00

627.00000 2.000 1,254.00

606-01340  
 

0280 *TRANSITION TYPE 3G 4.000 0.000

EACH 4.000 3,960.00

990.00000 4.000 3,960.00

606-01370  
 

0285 *TRANSITION TYPE 3J 4.000 0.000

EACH 4.000 3,256.00

814.00000 4.000 3,256.00

606-01385  
 

0290 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 2.000 1,826.00

913.00000 2.000 1,826.00

606-01390  
 

0295 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,480.00000 0.000 0.00

606-02005  
 

0300 *BRIDGE RAIL TYPE 10R 448.000 0.000

LF  448.000 42,425.60

94.70000 448.000 42,425.60

606-11010  
 

0305 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588  
 

CAT 0300 $52,721.60 134,241.33CURRENT AMT 160,708.30 $$

CAT NO0301 WINGWALL FOR CBC 

0310 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.000

L S 1.000 4,400.00

4,400.00000 1.000 4,400.00

202-00003  
 

0315 REMOVAL OF FENCE 75.000 0.000

LF  75.000 660.00

8.80000 75.000 660.00

202-01000  
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PCN: 14950-BID    ESTIMATE RUN 09/30/2005

PROJECT: IM 0252-374                   ESTIMATE NO: 0004 16:40:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WINGWALL FOR CBC 

0320 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 80.000 0.000

CY  0.000 0.00

38.30000 0.000 0.00

203-00060  
 

0325 *STRUCTURE EXCAVATION 50.000 0.000

CY  0.000 0.00

55.00000 0.000 0.00

206-00000  
 

0330 *STRUCTURE BACKFILL (CLASS 2) 50.000 0.000

CY  0.000 0.00

110.00000 0.000 0.00

206-00200  
 

0335 *SILT FENCE 100.000 0.000

LF  95.000 365.75

3.85000 95.000 365.75

208-00020  
 

0340 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

208-00045  
 

0345 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 1.000 1,100.00

1,100.00000 1.000 1,100.00

208-00070  
 

0350 *SEEDING (NATIVE) 0.200 0.000

ACRE 0.000 0.00

3,850.00000 0.000 0.00

212-00006  
 

0355 *SOIL PREPARATION (SPECIAL) 0.200 0.000

ACRE 0.000 0.00

6,600.00000 0.000 0.00

212-00047  
 

0360 *MULCHING (WEED FREE HAY) 0.200 0.000

ACRE 0.000 0.00

3,850.00000 0.000 0.00

213-00002  
 

0365 *MULCH TACKIFIER 40.000 0.000

LB  0.000 0.00

6.60000 0.000 0.00

213-00061  
 

0370 *BRUSH LAYER CUTTING 20.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

214-01010  
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PCN: 14950-BID    ESTIMATE RUN 09/30/2005

PROJECT: IM 0252-374                   ESTIMATE NO: 0004 16:40:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WINGWALL FOR CBC 

0375 *RIPRAP (24 INCH) 75.000 0.000

CY  0.000 0.00

110.00000 0.000 0.00

506-00224  
 

0380 *CONCRETE CLASS D 24.000 0.000

CY  0.000 0.00

385.00000 0.000 0.00

601-03000  
 

0385 *REINFORCING STEEL 1,400.000 0.000

LB  0.000 0.00

2.20000 0.000 0.00

602-00000  
 

0390 FENCE BARBED WIRE WITH METAL POSTS 36.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

607-01000  
 

0395 FENCE (PLASTIC) 225.000 0.000

LF  225.000 1,237.50

5.50000 225.000 1,237.50

607-11525  
 

0400 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0301 $7,763.25 7,763.25CURRENT AMT 46,892.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0405 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

2,750.00000 1.000 2,750.00

620-00001  
 

0410 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

2,860.00000 1.000 2,860.00

620-00011  
 

0415 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

990.00000 1.000 990.00

620-00020  
 

CAT 0400 $0.00 6,600.00CURRENT AMT 6,600.00 $$

PROJECT TOTAL 507,581.67 $ 2,297,258.06CURRENT AMT 2,905,408.85 $$


